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04010 0 agement & Integratio
FS00000022 MANAGEMENT & INTEGRATION /03 0I0CTo2  [0SERB = =
FS00000023 MANAGEMENT & NTEGRATION 04 010CT8  |30sEPo4 =l =l d
FS00000024 MANAGEMENT & INTEGRATION fy05 010CTH4 |35 = sy g
FS00000025 MANAGEMENT & INTEGRATION /06 030CT06 | 205EF06 2 29 d
FS00000026 MANAGEMENT & INTEGRATION /07 020CT06 | 285EF07 2 29 d
FS00000027 MANAGENENT & INTEGRATION /08 010CTO7  [28APROB 144 14 d
04.010 04 6Pnhase Treata |
FS00000400 C-417 Traler Pad 0I0CT2  [310CTIR 3 3
FS00000413 Vaouum Moniioring Point 8 olocTe  [osocTOR 3 3 dp
FS0000047 WASTE MANAGEMENT FY8 ol0cT? [ 11DECR 5 EY di
FS00000451 BASELINE SOL SAVPLNG ANALYSIS 010CT2  [31DECR & @ d
FS00000419 Elecirode/SVE Instalition 1 0/0CT2  [0e0CTOR 4 4 dy
FS00000414 Vaouum Monioring Point 1 oocTee  [1ocTe 3 3 dy
FS00000401 Develop Monitoring Wels 140CT2 | 2s0CTeR 10 10 dy
FS00000433 Vaouum Monioting Point 3 280CT2  [300cTeR 3 3 db
FS00000412 Electrode/SVE Installation 2 0CcT  [onovee 3 3 db
FS00000415 Vaouum Monioting Point 2 onove  [osnovee 3 3 db
FS00000416 Elecirode/SVE Installtion 3 oMoV [1unove 3 3 dy
FS00000402 Remob for System Instalation 1NOV2  [0eDECDR 7 1
FS00000417 Demob of diling eqtipment INOV2  [0DECIR 13 13
FS00000443 Baseine Groundwater Samping mNovR  [15vove 4 4
FS00000430 BASELINE GROUNDWATER SAMPLING ANALYSIS 18NOVR  [19DECR 2 2
FS00000432 Reatiness Review BovR  [2onove 3 3
FS00004000 Sefsmic Deta Colecion 2DECD>* | 0BDECR 5 B
FS00000436 System Insialiaion 0DECR2  [0R1ANG3 ES ES
FS00000444 Sysem Test & Sartp 0JANG  [3LIANG FS ES
FS00000420 OPERATION 0FER0S  [110NG3 9 o d
FS00000423 COOLING PERIODIGROUNDWATER SAVPLING 1IN [250UNB 10 10 g
FS00000453 POST OPERATION SAVPLING 26JUNB_ [183A08 15 15 g
FS0000043L DEMOBLIZATION U8 [8AUG8 S 2 d
FS00000454 ANALYTICAL RESULTS A e S EN d
FS00000450 DEVELOP DRAFTDOTS 2008 [30seP = 4
FS00000460 ISSUE DRAFT DOTSTOBIC TSP 0 0 d
FS00000470 BICREVIEW DRAFTDOTS 010CT08  [140CTUB 10 10 d
FS00000480 REVISE DRAFTDOTS 150CT08  [280CTU8 10 10 d
FS00000490 ISSUE DO TS DOE 280CT08 0 0 qr
Start Date 010CT02 Early Bar 03CT - FSCT Sheet 1 of 7
Finish Date 04MAY09 BECHTEL
Data Date 010CT02 Progress Bar Bechtel Jacobs Co LLC
Run Date 093AN04 13:10 | NN Critical Activity J ACOBS “
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FS00000500 DOEREVEWDOTS 200CT03 26NOVO3 2] 21 dl
FS00000510 REVISEDOTS 01DECO3 12DECO3 10 10 q
FS00000620 ISSUE D1 TSTO DOE 12DEC3 0 0] q
FS00000621 DOCUMENT TRANSMITTAL 15DECO3 30DECO3 10) 10 q
FS00000622 ISSUE D1 TS TO REGULATORS 30DECO3 (¢ 0| ¢
FS00000623 REGULATORS REVEWD1 TS 31DECO3 30ANAM 21 21 q
FS00000530 REGULATORS APPROVEDL TS 30ANA 0] 0] q
04.01.01.1506 C-400 Actio
1PP Proposed Pen
FS00000260 Procurement of Decision Documents 04AUGHB 0SEP®B 4] 4 q
FS00000270 PREPARE DRAFT PROPOSED PLAN 010CT03 03NOVO3 24 24 q
FS00000280 INTERNAL REVIEW 04NOVIB 10NOVO3 5 5 q
FS00000290 INCORPORATE COMMENTS TINOVO3 IMNOoVa3 5 5 q
FS00000300 ISSUE PROPOSED PLAN TO DOE (D0) IM™OoVa3 0] 0] g
FS00000310 DOE REVIEW PROPOSED PLAN 18NOV3 18DECO3 21 2 ¢
FS00000320 CONSOLIDATE COMMENTSRESPONSE 19DECO3 24DECO3 4 4 q
FS00000330 COMMENT RESOLUTION MEETING 20DECO3 29DECO3 1 1 q
FS00000340 INCORPORATE COMMENTS 30DECO3 130AN4 10 10 q
FS00000350 RELEASE PREPARATION 14JANA 16JANO4 3] 3 q
FS00000330 CERTIFICATION MEETING 200AN4 200ANM4 1 1 q
FS00000370 INCORPORATE COMMENTS 21.JANM 2JANA 2 2 g
FS00000330 DOCUMENT TRANSMITTAL 231ANA 231AN4 1 1 g
FS0000030 ISSUE PROPOSED PLAN (D1) TO DOE 231AN4 (¢ 0| ¢
FS0000039 ISSUE PROPOSED PLAN TO EPAKY (D1) 30ANUM 0] 0] q
FS00000410 EPAKY REVIEW PROPOSED PLAN 02FEB4 10MARM s 2] q
FS00000429 RECEIPT OF EPAKDEP COMMENTS 10MARM 0 0] q
FS00000439 INCORPORATE COMMENTS 1IMARM 25VARM 1 1 q
FS00000440 RELEASE PREPARATION 26MARM 0VARM 3 3 q
FS00000459 CERTIFICATION MEETING 3IMARMA 3IMARMA 1 1 g
FS00000469 INCORPORATE COMMENTS 01APRO4 2APROA 2 2 g
FS00000479 ISSUE PROPOSED PLAN (D2) TO DOE 2APRO4 (¢ 0| ¢
FS00000489 DOCUMENT TRANSMITTAL 0BAPRM4 12APRMA 5 5 q
FS00000499 ISSUE PROPOSED PLAN EPAKY (D2) 12APRA 0] 0] q
FS00000509 EPAKY REVIEW PROPOSED PLAN 13APRUM TIMAYVL 21 21 q
FS00000519 EPAKY APPROVAL OF PROPOSED PLAN TIMAYV4 0 0] q
FS00000529 PUBLIC NOTICE PREPARATION 12VAYV4 1AVAYOL 3 3 q
FS00000639 ISSUE PUBLIC NOTICE 1VAYOL 1TVAYVL 1 1 g
FS00000540 ISSUE ANAL PROPOSED PLAN TO PUBLIC IVAYVL 0 0 g
FS00000550 PUBLIC REVIEW OF ANAL PROPOSED PLAN 18VAYO4 0LJULO4 2 K ¢
FS00000550 PUBLIC HEARING 25JUN04 25JUNA4 1 1 q
FS000006570 CLOSE OF PUBLIC COMMENT PERIOD 01JuLo4 0] 0] q
FS00000530 CONSULT EPAKY 06JULO4 133U 6| 6) q
2ROD Record of Decision
FS00000600 RECORD OF DECISION SCOPING 14JANA 21JANM 5 5 q
FS00000610 PREPARE DRAFT RECORD OF DECISION 2JANA 12APRA 57| 57 q
FS00000620 INTERNAL REVIEW 13APRM 26APRU4 10 10 gy Y
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FS00000630 INCORPORATE COMMENTS 27APRA I10VAYVL 10 10 q '
FS00000640 ISSUE RECORD OF DECISION TO DOE (DO) 10VAYV4 0 0] q
FS00000650 DOE REVIEWS RECORD OF DECISION 1IMAYV4 03JUNO4 21 21 q
FS00000650 CONSOLIDATE COMMENTSRESPONSE 10JUNO4 16JUNO4 5 5) q
FS00000670 COMMENT RESOLUTIONS MEETING 17JUNO4 17JUNO4 1 1] g
FS00000630 INCORPORATE COMMENTS 18JUNO4 01JuLo4 10 10 q
FS00000620 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 01JuLo4 0] 0] q
FS00000700 INCORPORATE PUBLIC COMMENTS 06JULO4 200uUL04 1 1 q
FS00000710 RELEASE PREPARATION 21U 23UL04 3] 3 q
FS00000720 CERTIFICATION MEETING 260UL04 26JUL04 1 1 q
FS00000730 INCORPORATE COMMENTS 273U 273004 1 1 g
FS00000740 ISSUE RECORD OF DECISION (D1) TO DOE 273004 0] 0] g
FS00000750 DOCUMENT TRANSMITTAL 280UL04 BALGHA 5 5 g
FS00000760 ISSUE RECORD OF DECISION TO EPAKY (D1) 0BAUGHA 0] 0] q
FS00000770 EPAKY REVIEW RECORD OF DECISION 4AUGH 07seP04 Pz 2 q
FS00000780 INCORPORATE COMMENTS 08SEP4 205504 9 9 q
FS00000790 RELEASE PREPARATION 21S5P 235EP04 3] 3 q
FS00000800 CERTIFICATION MEETING 24P 24SEP04 1 1 q
FS00000810 INCORPORATE COMMENTS 215 21SEP4 1 1 g
FS00000820 ISSUE RECORD OF DECISION (D2) TO DOE 2ISEP0A 0 0] q
FS00000830 DOCUMENT TRANSMITTAL 285EP4 04OCT4 5 5 g
FS00000840 ISSUE RECORD OF DECISION TO EPAKY (D2 040CT4 0] 0] q
FS00000850 EPAKY REVIEW AND APPROVE RECORD OF DECISON 050CT4 O0INOVO4 ) ) q
FS00000830 DOE RECEIVE EPAKY APPROVAL OF ROD OINOVO4 0 0] q
FS00000870 RECORD OF DECISION SIGNATURE 2NOVO4 01DEC4 ) ) q
FS00000830 ISSUE SIGNED RECORD OF DECISON TO EPAKDEP 01DECO4 0 0] q
FS000008%0 EPAKDEP ROD SIGNATURE 02DEC4 04JANOS pal 21 q
FS00000900 EPAKDEP RETURN SIGNED ROD 04JANCS 0] 0] q
FS00000910 ISSUE PUBLIC NOTICE OF ROD AVAILABILITY 05JANGS 10JANOS 4 4 g |
3RDW RDWork Pen
FS00000930 PREPARE RD WORK PLANSSCHEDULE 04AUGHA 180CT™4 53] 53] q
FS00000%40 INTERNAL REVIEW OF DO 190CT™4 O0INOVO4 10 10 q
FS00000950 INCORPORATE COMMENTS 2NOVO4 1I5NOVMA 10 10 q
FS00000960 ISSUE RD WORK PLAN'SCHEDULE TO DOE (DO) 15NOVMH4 0 0] q
FS00000970 DOE REVIEW RD WORK PLANSCHEDULE 16NOV4 16DEC4 21 pl q
FS00000980 CONSOLIDATE COMMENTSRESPONSE 17DECH 22DEQA 4 4 g
FS0000090 COMMENT RESOLUTION MEETING 23DEQM 23DEQ4 1 1 g
FS00001000 INCORPORATE COMMENTS 28DEC4 12JANOS il 1 g
FS00001010 RELEASE PREPARATION 13IANGS 19JANGS 4 4 q
FS00001020 CERTIFICATION MEETING 200ANGS 200ANOS 1 1 q
FS00001030 INCORPORATE COMMENTS 21JANGS 24IANDS 2 2 q
FS00001040 ISSUE RDWP (D1) TO DOE 24IAND 0 0] q
FS00001050 DOCUMENT TRANSMITTAL 25JANS 31IANDG 5 5 q
FS00001060 ISSUE RD WORK PLAN'SCHEDULE TO EPAKY (D) 31IANOS 0 0] q
FS00001070 EPAKY REVIEW RD WORK PLANSCHEDULE 01FEB05 01IMARDS 21 21 g
FS00001080 INCORPORATE COMMENTS 02VIARCS OBVIAR(S 2 2 g
FS00001020 RELEASE PREPARATION 0AMAROS O0/MARDS 2| 2| qr \ i
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FS00001100 CERTIFICATION MEETING 0BVIAROS 0BVIAROS 1 1 q v
FS00001110 INCORPORATE COMMENTS 09IMVIARDS 10MARDS 2 2 q
FS00001120 ISSUE RDWP TO DOE (D2 10MARDS 0 0] q
FS00001130 DOCUMENT TRANSMITTAL 1IMARS 1AMARG 2 2 g
FS00001140 ISSUE RD WORK PLANSCHEDULE TO EPAKY (D2 1AMARDG (¢ 0| g
FS00001150 EPAKY REVIEW RD WORK PLANSCHEDULE 15VIARDS 12APRG ) ) q
FS00001160 EPAKY APPROVAL OF RD WORK PLANSCHEDULE 12APRG 0] 0] q
4RDR Remedial Design Report
FS00001170 DESIGNBUILD PROCUREMENT 08SEP4 30DECH 78] 78] q
FS00001190 PREPARE REMEDIAL DESIGN 03JANOS 06APR05 66| 66| q
FS00001200 INTERNAL REVIEW OF DO O07APR05 20APR05 10 10 q
FS00001210 INCORPORATE COMMENTS 21APR5 04MAYD5 10 10 q
FS00001220 ISSUE DRAFT REMEDIAL DESIGN TO DOE (DO) [07\V/2NT0 ) 0 0] q
FS00001230 DOE REVIEW DRAFT REMEDIAL DESIGN 0BMAYS 03JUNOS 21 2 g
FS00001240 CONSOLIDATE COMMENTSRESPONSE 06JUNOS 10JUNGS 5 5 q
FS00001250 COMMENT RESOLUTION MEETING 13JUNGS 13JUNGS 1 1 q
FS00001260 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 14JUNGS 27JUNO5 10 10 q
FS00001270 RELEASE PREPARATION 28JUNGS 30JUNOS 3] 3 q
FS00001280 CERTIFICATION MEETING 01JUL05 01JULO5 1 1 q
FS00001290 INCORPORATE COMMENTS 06JULOS 07JUL05 2 2 g
FS00001300 ISSUE RD (D1) TO DOE 07JUL05 0 0] q
FS00001310 DOCUMENT TRANSMITTAL 08JULOS 143005 5 5| g
FS00001320 ISSUE DRAFT REMEDIAL DESIGN TO EPAKDEP (D1) 143005 0] 0] q
FS00001330 EPAKDEP REVIEW DRAFT REMEDIAL DESIGN 150UL05 12AUGB 21 2 [0
FS00001340 INCORPORATE EPAKDEP COMMENTS 15AUGE 20AUC05 1 1 q
FS00001350 RELEASE PREPARATION 30AUCH 01SEP5 3] 3 q
FS00001350 CERTIFICATION MEETING 0255203 0255203 1 1 q
FS00001370 INCORPORATE COMMENTS 06SEP6 (0755203 2 2 g
FS00001330 ISSUE RD (D2) TO DOE O07SEPB 0] 0] q
FS0000130 DOCUMENT TRANSMITTAL 08SEPXB 14SEP0B 5 5| g
FS00001400 ISSUE ANAL CFC REMEDIAL DESIGN TO EPAKDEP (D1) 14SEP06 0] 0] q
FS00001410 EPAKDEP REVIEW CFC DESGN 155EP06 130CT05 21 21 q
FS00001420 EPAKDEP APPROVE CFC DESGN 130CT05 0 0] q
S5RAWP Remedial Action Work Pan \ J
FS00001440 PREPARE REMEDIAL ACTION WORK PLAN 03JANOS 15APRG 73] 73] q I’
FS00001450 INTERNAL REVIEW OF DO 18APRG 0BMVAY05 15 15 q
FS00001460 INCORPORATE COMMENTS 0IMAYS 2ZIMAY05 15 15 q
FS00001470 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (DO) 2ZIMAY05 0 0 g
FS00001480 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 3IMAYDS 28JUNOS 21 2 g
FS00001490 CONSOLIDATE COMMENTSRESPONSE 29JUNGS 07JUL05 5 5 q
FS00001500 COMMENT RESOLUTION MEETING 08JULOS 08JULOS 1 1 q
FS00001510 INCORPORATE COMMENTS 113UL05 290UL05 15 15 q
FS00001520 RELEASE PREPARATION 01AUGE 03AUGD5 3] 3 q
FS00001530 CERTFICATION MEETING 04AUGE 04AUCD5 1 1 q
FS00001540 INCORPORATE COMMENTS 0BAUGE 0BAUGDS 1 1 g
FS000015650 ISSUE RAWP (D1) TO DOE 0BAUGDE 0 0] a Y
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DOCUMENT TRANSMITTAL 0BAUGE 12AUGD 5 5 q
ISSUE REMEDIAL ACTION WORK PLAN TO EPAKY (D1) 12AUG 0 0] q
EPAKY REVIEW REMEDIAL ACTION WORK PLAN 15AUGE 155806 23 23 q
INCORPORATE COMMENTS 16SEP6 205HP05 10 10} q
RELEASE PREPARATION 0SEP®B 0650CTS 4 4 ¢
CERTIFICATION MEETING 060CT05 060CT05 1 1 q
INCORPORATE COMMENTS 070CT05 070CT05 1 1 q
ISSUE RAWP (D2) TO DOE 070CT05 0 0] q
DOCUMENT TRANSMITTAL 100CT06 140CT05 5 5 q
ISSUE REMEDIAL ACTION WORK PLAN TO EPAKY (D2) 140CT06 0 0] q
EPAKY REVIEW OF REMEDIAL ACTION WORK PLAN 170CT06 17NOVO 24 24 [0
EPAKY APPROVAL OF REMEDIAL ACTION WORK PLAN IMNOVB 0 0] q
READINESS REVIEW FOR CHARACTERIZATION 18NOVB 28NOV5 5 5 ¢
MOBILIZATION (INCLUDES 90-DAY AREA) 20NOVO6 [0=VAN0] 27| 27 q
MIP (50 LOCATIONS) 10JANOG 21IMARG 50| 50 q
FS00001724 DRILLING FOR SOIL AND GW SAMPLING 10JANO6 27FEB6 A A q
ANALYSIS AND DATA VERIHCATION 10JANO6 T1APROG 65) 65| q
WASTE MANAGEMENT FOR CHARACTERIZATION 10JANOG 100ULO6 125 125§ q
DEMOBILIZATION FOR CHARACTERIZATION 2VARG | 28VIAR06 5 5 q
SITE PREPARATION 100CT06 T1APROG 16| 126] q
READINESS REVIEW 12APR06 26APR06 10 10| ¢
START HELD WORK 12APRG 0] 0] q
MOBILIZATION 27APR6 2AMAY06 ) ) q
CONSTRUCTION OF ELECTRICAL LINES TO SYSTEM 27APR6 310CT06 130) 130] q
Provide PPE, Drums, Drum Hauling, efc. 27APR6 27TAUC08 585+ 5865¢ q
DRILL AND INSTALL EL ECTRODE 1-6 25VIAY06 20JUNO6 18 18] q
WASTE MANAGEMENT OF SOLIDS 25VIAY06 27SER07 33| 335) q
WASTE MANAGEMENT OF WATER 25VIAY06 27SER07 33| 335) q
BASHLINE SOIL SAMPLING ANALYSIS 25VAY06 0BAPRO7 216 216] ¢
DISCHARGE OF WASTE WATER (03JUNOG 110CT07 33| 33| q
DRILL AND INSTALL EL ECTRODE 7-12 21JUNO6 18JUL06 18 18] q
DRILL AND INSTALL ELECTRODE 1318 190UL06 TIAUGD6 18 18] q
DRILL AND INSTALL ELECTRODE 1924 14AUG6 07SEP06 18 18] q
TRANSPORTATION OF SOLDWASTETOOR 25AUG6 31DECO7 33| 336) q
TRANSPORATION OF SOLID WASTE TO ENVIROCARE 25AUC6 05FEBO8 30| 300) q
TREATMENT OF SOLID WASTEAT OR 01SEP06 (08JANOB 33| 335) q
DRILL AND INSTALL ELECTRODE 2530 08SEPOG 030CT06 18 18] ¢
DRILL AND INSTALL EL ECTRODE 31-36 040CT06 270CT06 18 18] q
DRILL AND INSTALL EL ECTRODE 3742 300CT06 22NOV06 18 18] q
DRILL AND INSTALL ELECTRODE 4348 2ZMNOV06 20DEQC06 18 18] q
DRILL AND INSTALL ELECTRODE 4954 21DEC06 19JANO7 18 18] q
DRILL AND INSTALL EL ECTRODE 5560 2JANO7 14FEBO7 18 18] q
DRILL AND INSTALL EL ECTRODE 61-66 15FEBO7 12VARO7 18 18} q
DRILL AND INSTALL EL ECTRODE 67-72 13VARD7 | 0BAPRO7 18 18] ar
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FS00001743 DRLL AND INSTALL PIEZOMETERS 16 OMPRD7 | 24APRO7 2 12 g v
FSO0001744 DRLL AND INSTALL PEZOVETERS 7-12 ZAPRY | 10MAYO?Y 1 2 g v
FSO0001745 DRILL AND INSTALL PEZOMETERS 1318 Va7 |2avavor 1 2 d
FS0000L746 DRILL AND INSTALL PEZOVETERS 1924 IMAYD? [ 143UNO7 v ¥ g
FS00001747 DRILL AND INSTALL PEZOMETERS 2530 15UN07 |27 12 12 g
FS00001748 DRI AND INSTALL PEZOMETERS 3136 |07 [20007 1 12 d
FS00001749 DRIL AND INSTALL PEZOMETERS 3742 BUO7 |o7AuGor 1 12 d
FSO0001750 DRLL AND INSTALL PEZOMETERS 4348 BAUGYY [ 2300607 1 12 d
FSO000175L DRLLAND NSTALLWELL CLUSTERS 1 2AUG07 | 2900607 4 4 g
FSO0001752 DRILAND NSTALL WELL CLUSTERS 2 AU | BSERO7 4 4 g
FSO0001753 DRILAND NSTALL WELL CLUSTERS 3 OSEFO7 | 11SERO7 4 4 g
FS0000L754 DRLL ANDINSTALL WELL CLUSTERS 4 DSEPO | 17sERO7 4 4 g
FSO00017%6 DRILAND NSTALL WELL CLUSTERS5 1BSEP07  |21SER07 4 4 g
FSO0001756 DRLLAND NSTALL WELL CLUSTERS 6 AP0 |zrsEROr 4 4 d
FS0000176L BASELINE GROUNDWATER SAMPLING BSEP07 | 030CTO? 4 4 d
FSO0001762 BASELINE GROUNDWATER SAMPLING ANALYSIS BT |13v0W7 ES B d H
FS00002000 Dril and Install 12 Monitoring Wels for MoNA BSEPO7 | 26DE00 60 &0 g 3
FS00001763 SYSTEM INSTALLATION 040CTO7 | 0INOVOY 2 2 g
FSO0001764 OPERATION GNOV7 | 100UNGB 150 150 g
FSO0001765 COOLING PERIOD 1LUNB  [200UNo8 8 g d
FSO0001766 POST OPERATION SAVPLING 1WUNB  [113u08 2 2 g
FS00001763 POST OPERATION ANALYSIS 1UNB  [20u08 3 B d
FS00001767 DEMOBLIZATION WU [27AUGE 2 2 d
FS00001789 FIELD WORK COMPLETE ZIAUGEB o o d

8RAR Remedial Adion Report

FS00002080 DEVELOP DRAFT DOREMOVAL ACTION REPORT WU [2sE8 @2 2 g
FS00002010 ISSUE DRAFT DO REMOVAL ACTION REPORT TOBIC 26508 o o g
FSO000200 BIC REVIEW DRAFT DOREMOVAL ACTION REPORT P8 |z70CT8 2 2 d
FS00002060 REVISE DRAFT DO REMOVAL ACTION REPORT 280CT8  |1MNOVB 15 15 g
FS00002070 ISSUE DO REMOVAL ACTION REPORT TO DOE 1INOVB o o g
FS00002080 DOE REVIEW DO REMOVAL ACTION REPORT 18NOWB |18DECmB 2 21 d
FS00002020 REVISE DO REMOVAL ACTION REPORT 19DEC0B [131AN09 15 15 d
FS00002100 ISSUE DL REMOVAL ACTION REPORT TO DOE 130AN9 o o d
FSO0002111 DOCUMENT TRANSMITTAL 14N [281AN09 1 19 g
FS00002112 ISSUE DL REMOVAL ACTION REPORT TOREG 28IAN09 o o g
FSO0002113 REGULATORS REVEW D1 REMOVAL ACTION RPT 2000 |26FEB0D 2 2 g
FS00002114 REVISE DL REMOVAL ACTION RPT ZFEB9  |19vIAR09 15 15 g
FSO0002115 ISSUE D2 REMOVAL ACTION REPORT TO DOE 19VIARD o o g
FSO0002116 DOCUMENT TRANSMITTAL 2MARDD  |2APROD 19 19 d
FS00002117 ISSUE D2 REMOVAL ACTION REPORT TOREG (2APROD o o d
FS00002118 REGULATORS REVEW D2 REMOVAL ACTION RPT PR [04VAYDD 2 2 d
FS00002110 REG APPROVE D2 REMOVAL ACTION REPORT O4MAYDD o o g
FS00002270 PROJECT COVPLETE OAMAYDD o o g
0401011508 DOE Piime

DOE DOE Piime

FS00002252 DOE PRIVES FOR TREATABLITY STUDY 010CT2 | 281AN8 | o  de Y
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PSO0025L | DOEPRIVES BOCTO6 | 0BVIAYDS o oo | =k [ [ T
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